


# Schedule

## How to use the Schedule on smart Jobsite For Revit


The schedule will allow you to manage your lifting plan. You can manage everything from this treeview: project, cranes, area, tasks, elements. To edit something you can right-click on it.



On the schedule you can expand cranes to see tasks and tasks to see elements.

The schedule date will be automatically calculated with the data you setup such as crane installation date, load chart, crane engine properties, ...

On the schedule you can see if some tasks are over capacity or not reachable.



You can use drag and drop to manage you lifting plan

## Schedule

### Smart Jobsite

		Truck delivery (Delivery)
		C1 ( Smart Jobsite - Generic Flat Crane )
		WO 00001 12/01/2020 08:00:00 ( 36s)
		WO 00002 12/01/2020 08:00:36 ( 38s)
		WO 00003 12/01/2020 08:01:14 ( 43s)
		WO 00004 12/01/2020 08:01:57 (Out of Reach)
		WO 00005 12/01/2020 08:01:57 ( 31s)
		WO 00006 12/01/2020 08:02:28 ( 37s)
		WO 00007 12/01/2020 08:03:05 ( 44s)
		WO 00008 12/01/2020 08:03:49 (Out of Reach)
		WO 00009 12/01/2020 08:03:49 ( 23s)
		WO 00010 12/01/2020 08:04:12 ( 35s)
		WO 00011 12/01/2020 08:04:47 ( 33s)
		WO 00012 12/01/2020 08:05:20 (Out of Reach)
		WO 00013 12/01/2020 08:05:20 ( 31s)
		WO 00014 12/01/2020 08:05:51 ( 44s)
		WO 00015 12/01/2020 08:06:35 ( 40s)
		WO 00016 12/01/2020 08:07:15 (Out of Reach)
		WO 00017 12/01/2020 08:07:15 ( 36s)
		WO 00019 12/01/2020 08:07:51 ( 39s)
		WO 00021 12/01/2020 08:08:30 ( 39s)
		WO 00023 12/01/2020 08:09:09 ( 39s)
		WO 00026 12/01/2020 08:09:48 ( 37s)
		WO 00041 12/01/2020 08:10:25 ( 39s)
		WO 00042 12/01/2020 08:11:04 ( 44s)
		WO 00043 12/01/2020 08:11:48 ( 32s)

You can see the buildingprogress by clicking on a task

File Architecture Structure Steel Systems Insert Annotate Collaborate View Manage Add-Ins Smart Jobsite Modify

Machine Task Task Wizard Area Export Lifting Capacity Back To Start Back One Step Play Fast Forward Forward One Step Forward To End

Layout And Scheduling Visualizing Time Lapse Project Settings My Account User DB

Schedule Smart Jobsite 3D

WO 01796 12/01/2020 14:20:52 (26s)  
 WO 01797 12/01/2020 14:21:18 (Out of Reach)  
 WO 01798 12/01/2020 14:21:18 (25s)  
 WO 01799 12/01/2020 14:21:43 (Out of Reach)  
 WO 01800 12/01/2020 14:21:43 (Out of Reach)  
 WO 01801 12/01/2020 14:21:43 (24s)  
 WO 01802 12/01/2020 14:22:07 (23s)  
 WO 01803 12/01/2020 14:22:30 (Out of Reach)  
 WO 01804 12/01/2020 14:22:30 (20s)  
 WO 01805 12/01/2020 14:22:50 (Out of Reach)  
 WO 01806 12/01/2020 14:22:50 (20s)  
 WO 01807 12/01/2020 14:23:10 (Out of Reach)  
 WO 01808 12/01/2020 14:23:10 (22s)  
 WO 01809 12/01/2020 14:23:32 (Out of Reach)  
 WO 01810 12/01/2020 14:23:32 (Out of Reach)  
 WO 01811 12/01/2020 14:23:32 (24s)  
 WO 01812 12/01/2020 14:23:56 (23s)  
 WO 01813 12/01/2020 14:24:19 (Out of Reach)  
 WO 01814 12/01/2020 14:24:19 (26s)  
 WO 01815 12/01/2020 14:24:45 (Out of Reach)  
 WO 01816 12/01/2020 14:24:45 (28s)  
 WO 01817 12/01/2020 14:25:13 (Out of Reach)  
 WO 01818 12/01/2020 14:25:13 (29s)  
 WO 01819 12/01/2020 14:25:42 (Out of Reach)  
 WO 01820 12/01/2020 14:25:42 (Out of Reach)  
 WO 01821 12/01/2020 14:25:42 (29s)  
 WO 01822 12/01/2020 14:26:11 (23s)  
 WO 01823 12/01/2020 14:26:34 (Out of Reach)  
 WO 01824 12/01/2020 14:26:34 (31s)  
 WO 01825 12/01/2020 14:27:05 (Out of Reach)  
 WO 01826 12/01/2020 14:27:05 (32s)  
 WO 01828 12/01/2020 14:27:37 (27s)  
 WO 01831 12/01/2020 14:28:04 (26s)  
 WO 01832 12/01/2020 14:28:30 (23s)  
 WO 01834 12/01/2020 14:28:53 (27s)  
 WO 01836 12/01/2020 14:29:20 (27s)  
 WO 01838 12/01/2020 14:29:47 (26s)  
 WO 01841 12/01/2020 14:30:13 (26s)  
 WO 01842 12/01/2020 14:30:39 (23s)  
 WO 01844 12/01/2020 14:31:02 (27s)  
 WO 01846 12/01/2020 14:31:29 (27s)  
 WO 01848 12/01/2020 14:31:56 (26s)  
 WO 01851 12/01/2020 14:32:22 (25s)

Project Browser - SmartJobsiteOfficeSingleBuilding.nvt 1:100

Revision #1

Created 1 December 2020 22:38:46 by Kevin

Updated 1 December 2020 22:51:19 by Kevin